
AUGUST 2018 BID AD

ID # ROUTE COUNTY TIP ESTIMATE
LATEST 

ESTIMATE

LET 

TYPE
Fund

AFTER 

REVIEW
REASON Authorized

R-3825B NC 42 Johnston $44,700,000 $44,700,000 RL S

404/401 Permits 

(Required); UTILITIY 

Agreement (Required); 

ROW Cert (Required)

R-5734A US 23/ US 441 MACON $5,700,000 $6,200,000 DDRL S
404 permit (Pending); 

ROW Cert (Required)

U-5526A US 74 Mecklenburg $20,900,000 $20,900,000 RL F

W-5601EV US 74 COLUMBUS $2,830,000 $2,830,000 DDRL F  ROW Cert (Required)

Projects = 4 $74,130,000 $74,630,000 $0 Projects to be Let  =  4

Projects Moved     =  0

$0

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL

ID # ROUTE COUNTY TIP ESTIMATE
LATEST 

ESTIMATE

LET 

TYPE
FUND

AFTER 

REVIEW
REASON Authorized

I-5507, R-0211EC, U-4714AB  

(All Combined under 43609.3.2 

for CONS)

I-485 Mecklenburg $322,900,000 $322,900,000 DB S

NCTA Managed 

Project; Planning Docs 

(Pending)

I-5507 (ROW 43609.2.2) I-485 Mecklenburg $1,600,000 $1,600,000 DB S Planning Docs (Pending)

R-0211EC (ROW 34331.2.10) I-485 Mecklenburg $6,100,000 $6,100,000 DB S Planning Docs (Pending)

U-4714AB (ROW 39078.2.9) I-485 Mecklenburg $1,000,000 $100,000 DB S Planning Docs (Pending)

17BP.13.R.193 DIV 13 - SET A Buncombe $2,775,000 $2,775,000 DB S

Non-STIP Project; 

EXPRESS DESIGN 

BUILD PROJECT

U-2719 (CONS 35869.3.1);            

U-4437 (CONS 35868.3.4) 

Combined for letting. Each 

under its own CONS WBS

I-440/US 1 Wake $254,500,000 $254,500,000 DB F
FONSI (Pending) for   U-

2719

U-2719 (ROW 35869.2.1) I-440 Wake $228,122,000 $228,122,000 DB F
FONSI (Pending) for       

U-2719

 U-4437 (ROW 35868.2.4) US 1 Wake $14,714,000 $14,714,000 DB F

RL Raleigh Let Funds Authorized

DDRL Division Desgin Raleigh Let Funds Not Authorized 

DB Design-Build Let Non-STIP Project - Authorized by Fiscal or Division 

S State Funeded Funds Authorized for 8 Week Advertisement Project

F Federally Funded

HFB State Bridge Program

SCR Schedule Change Request

Minus Engineering & Contingencies

Design - Build Projects

Review Date 07/03/2018

Revised Date 06/07/2018

NAA


